

Veterans Transition Support Website Fix, Update & Job Board

WordPress · Elementor Pro · Technical SEO · Job Landings Board · TV/Kiosk Mode · veterantransitionssupport.org

PREPARED FOR

Veterans Transition Support
Kathy Burnam

PREPARED BY

Muhammad Umer K.
WordPress Developer

FIXED PRICE

\$1,000 USD
Complete · Start to Finish

TIMELINE

4–6 Weeks
Running with TCCA

AT A GLANCE

FIXED PRICE	DEPOSIT TO START	TIMELINE	POST-LAUNCH
\$1,000 Complete · no surprises	\$300 30% · on signing	4–6 wks Parallel with TCCA	30 Days Support included

01 Payment Schedule

MILESTONE	WHAT TRIGGERS PAYMENT	AMOUNT
M1 Deposit — Work Begins Week 1	Signed agreement and deposit received. Work begins immediately.	\$300
M2 SEO Fixes + Design Pages Done Weeks 2–4	Written approval — all Screaming Frog issues resolved AND calendar, donors, donation pages approved on staging.	\$400
M3 Job Board Live + Final Handoff Weeks 5–6	Job Landings board live, TV/kiosk mode confirmed, all pages Q&A'd. Written final acceptance. Held until sign-off.	\$300

Total · Veterans Transition Support · Fixed Price

\$1,000

Late payment: If a milestone payment is not received within 5 business days of written approval, work pauses until payment is confirmed. Timeline adjusts proportionally.

02 What's Included

TECHNICAL SEO FIXES — ALL ISSUES FROM SCREAMING FROG CRAWL

All issues identified in the May 7, 2026 Screaming Frog crawl are included. Root cause diagnosis first — if a plugin or config is generating ghost URLs it gets fixed at the source, not page by page.

✓ Root cause diagnosis — identify plugin/theme configs generating broken or duplicate URLs before touching anything	✓ Add alt text to all 55 images missing it
✓ Resolve both internal 404 errors including the Cloudflare email protection URL with 99 inbound links	✓ Compress and optimize 98 oversized images (100KB+)
✓ Fix HTTP URL — force HTTPS sitewide	✓ Add rel="noopener" to 89 pages with unsafe cross-origin links
✓ Rewrite unique page titles for all 23 pages sharing a duplicate title	✓ Review and fix internal nofollow links across 53 affected pages
✓ Fix / write meta descriptions on all 12 affected pages	✓ Server-level security headers (HSTS, CSP, X-Frame-Options, Referrer-Policy, X-Content-Type-Options)
✓ Add H1 tags to 4 key pages missing them (/events/, /testimonies/, /osha-30-safety-training/)	✓ WP Rocket (already installed v3.20.1.2) + GTM (already active) — configured and optimized
✓ Fix heading hierarchy (H2 duplicates + non-sequential structure) sitewide	✓ Pre and post crawl comparison confirming all issues resolved — written summary delivered

ELEMENTOR DESIGN UPDATES — 3 KEY PAGES

✓ Calendar page redesign — /events/ rebuilt in Elementor Pro. The Events Calendar Pro already installed — full visual + UX rebuild. Filterable by event type, Zoom vs in-person distinction, mobile-optimized.	✓ Donation page redesign — /donate/ improved with clear CTAs, Stripe/PayPal donation buttons, impact stats, nonprofit trust signals.
✓ Donors & Sponsors page redesign — /donors-sponsors/ improved with proper recognition layout, sponsor tiers, mission-aligned design.	✓ VTS → TCCA cross-site pathway — clear journey for veterans moving from free VTS training to TCCA professional certification.

VTS JOB LANDINGS BOARD — DIGITAL + TV/KIOSK MODE

Moving years of whiteboard Job Landings data into a live digital success board on the website — with admin-controlled approvals, public display, and a TV/kiosk scrolling mode for the classroom screen.

✓ Public success board page — "VTS Job Landings" displaying: name/initials, branch (with military logo), rank, MOS, job title, company (optional), starting salary (optional), program completed, date placed, success note (optional)	✓ TV / Kiosk mode — a dedicated full-screen scrolling view at /job-landings/tv designed to run continuously on the classroom screen. Auto-scrolls through approved entries. No interaction needed — plug in, open URL, runs on its own.
✓ Stats counters — total veterans placed, total jobs landed, average starting salary, total salary impact	✓ Mobile-friendly design throughout
✓ Filters — by branch, rank, year, job title, and training program. Keyword search included.	✓ Privacy consent handled — entries marked with display permissions set by the graduate at submission
✓ Graduate submission form — "Tell us about your new job!" with fields: name, email, phone, branch, rank, MOS, job title, employer, starting salary, how VTS helped, privacy consent (can we share publicly / can we use your name or photo)	✓ Existing whiteboard data entered into the system as seed data (2024, 2025, 2026 entries from the classroom boards) — so the board launches with real results, not empty
✓ Admin review workflow — submissions do not post automatically. VTS admin reviews and approves each entry before it appears publicly. Admin dashboard inside WordPress.	✓ Staff training on how to review submissions, approve entries, and manage the board

ADDITIONAL PAGES

✓ Any additional pages confirmed during discovery — built in Elementor Pro within the existing VTS design system	✓ 30-day post-launch support — bug fixes, adjustments, integration issues
✓ Content structure and heading prompts provided for 16 thin pages (under 200 words) — VTS supplies body copy	✓ All work documented — written summary of changes, redirect map if applicable, clean handoff

03 Milestone Deliverables

Timeline: 4–6 weeks, running in parallel with the TCCA project. Each milestone requires written client approval before the next phase begins.

M1 Discovery, Access & Root Cause Diagnosis Week 1	\$300 30% deposit
WHAT GETS DONE SEO WordPress admin access confirmed, full audit reviewed, root cause of any ghost URLs identified before any changes made SEO Fix priority list finalized and shared with VTS in writing BOARD Job Landings board architecture confirmed — field structure, TV mode URL, admin workflow agreed BOARD Existing whiteboard data collected (2024–2026 entries) for seed data entry	REQUIRED FROM KATHY REQ \$300 deposit + signed agreement REQ WordPress admin access to veterantransitionssupport.org REQ Hosting/cPanel access if server-level header config is needed REQ Stripe/PayPal account for /donate/ page REQ Whiteboard data photos (already provided) + any additional years

M2 All SEO Fixes + Design Pages on Staging Weeks 2–4	\$400 on written approval
WHAT GETS DONE SEO All Screaming Frog issues resolved — 404s, HTTPS, duplicate titles, missing H1s, alt text, image compression, security headers, cross-origin links, internal nofollows SEO Post-fix crawl confirming all issues resolved — written summary delivered DESIGN Calendar, Donors, and Donation pages redesigned and presented for approval BOARD Job Landings board built on staging — public page, submission form, admin review workflow, TV/kiosk mode	REQUIRED FROM KATHY REQ Feedback on design pages within 48 hours REQ Confirm donor list or content for /donors-sponsors/ redesign REQ Review and approve Job Landings board on staging REQ Written sign-off before M3 begins

M3 Launch, Seed Data Entry & Handoff Weeks 5–6	\$300 held · final release
WHAT GETS DONE BOARD All whiteboard data (2024–2026 job landings) entered as approved seed entries — board launches with real data, not empty BOARD TV/kiosk mode tested — /job-landings/tv confirmed scrolling on a screen continuously LAUNCH Cross-browser + mobile QA on all updated pages. Donation payment confirmed live. LAUNCH Staff training — how to review submissions, approve entries, manage the board, and update pages LAUNCH Full written handoff — all changes documented, clean notes for ongoing maintenance	REQUIRED FROM KATHY REQ Written final acceptance on all deliverables REQ TV/screen URL confirmed working in classroom REQ 30-day support terms acknowledged

04 What's Not Included

✗ Copywriting — content prompts provided for thin pages; VTS supplies body copy	✗ Photography or video production
✗ VTS full redesign from scratch — scope is fix + update + job board	✗ Ongoing SEO management or link building after launch
✗ Paid advertising setup (Google Ads, Meta Ads)	✗ Stripe/PayPal transaction or processing fees — standard platform rates apply
✗ Additional revision rounds beyond those included — available at flat rate	✗ Scope additions after M1 sign-off — require written change order before work proceeds

05 Ownership & Data

- ✓ VTS retains full ownership of all veteran data submitted through the Job Landings form — no third party holds this
- ✓ All custom code built for the Job Landings board is owned by VTS — independently maintainable after handoff
- ✓ All job landing entries, submission records, and admin data stay inside the VTS WordPress installation
- ✓ VTS can manage, approve, edit, or remove any job landing entry independently after training
- ✓ TV/kiosk mode URL is a standard WordPress page — no proprietary software or external subscription required to run it
- ✓ All other site improvements (SEO fixes, design pages) are documented and handed off cleanly with no locked configurations

06 Agreement & Sign-Off

This is the complete scope of work between Veterans Transition Support (Client) and Muhammad Umer K. (Contractor) for the VTS website fix, update, and Job Landings board. Kathy Burnam signs on behalf of Veterans Transition Support. This agreement supersedes all prior versions and conversations. Work begins immediately upon signature and receipt of the \$300 deposit. Any additions to scope are handled via written change order with agreed price and timeline before work proceeds.